

**11/9/2023 Update: Crews have continued to work on secondary roads this week. Due to mechanical issues with the machines, the first round of leaf pick up will not be complete until early next week. We will still make two complete passes through the city. Residents can call the Street Department at 740-393-9501 with any questions. We can NOT honor any requests for special pick ups.**

<b>MAIN STREETS</b>	<b>ALL MACHINES WILL BEGIN ON MAIN STREETS, AND THEN MOVE TO SIDE STREETS</b>	<b>Round 1 Date Completed</b>	<b>Round 2 to begin week of Nov 13</b>
VINE STREET	EAST AND WEST	30-Oct	Anticipated 11/13-11/15
OHIO AVENUE	EAST AND WEST	30-Oct	Anticipated 11/13-11/15
GAMBIER STREET	EAST AND WEST	30-Oct	Anticipated 11/13-11/15
HIGH STREET	EAST AND WEST	31-Oct	Anticipated 11/13-11/15
NEW GAMBIER RD.	TO UPPER GILCHRIST RD.	31-Oct	Anticipated 11/13-11/15
CHESTNUT STREET	EAST AND WEST	31-Oct	Anticipated 11/13-11/15
MULBERRY STREET	NORTH AND SOUTH	31-Oct	Anticipated 11/13-11/15
MAIN STREET	ALL	31-Oct	Anticipated 11/13-11/15
GAY STREET	ALL	31-Oct	Anticipated 11/13-11/15
WOOSTER ROAD	ALL	31-Oct	Anticipated 11/13-11/15
MANSFIELD AVENUE	ALL	31-Oct	Anticipated 11/13-11/15
SANDUSKY STREET	ALL	31-Oct	Anticipated 11/13-11/15
COSHOCTON AVENUE	ALL	31-Oct	Anticipated 11/13-11/15
EDGEWOOD BLVD.	(DEAD END ST. OFF COSHOCTON)	31-Oct	Anticipated 11/13-11/15
NEWARK ROAD	ALL	31-Oct	Anticipated 11/13-11/15
MARTINSBURG ROAD	ALL	1-Nov	Anticipated 11/13-11/15

<b>SOUTH END</b>		<b>THE FIRST MACHINE WILL MOVE FROM MAINS TO THE SOUTH END</b>	
MCKENZIE STREET	ALL	1-Nov	Anticipated 11/13-11/17
MT. VERNON AVE.	ALL	1-Nov	Anticipated 11/13-11/17
CLAY STREET	ALL	1-Nov	Anticipated 11/13-11/17
EAST STREET	ALL	1-Nov	Anticipated 11/13-11/17
CLIFF STREET	ALL	1-Nov	Anticipated 11/13-11/17
PEARL STREET	ALL	1-Nov	Anticipated 11/13-11/17
BIRCH STREET	ALL	1-Nov	Anticipated 11/13-11/17
(YELLOW JACKET DRIVE)		1-Nov	Anticipated 11/13-11/17
SOUTH DIVISION	MT. VERNON AVE. TO MARTINSBURG RD. ALL	1-Nov	Anticipated 11/13-11/17
KIRK STREET	ALL	1-Nov	Anticipated 11/13-11/17
PINE STREET	ALL	1-Nov	Anticipated 11/13-11/17
CONCORD DRIVE	ALL	1-Nov	Anticipated 11/13-11/17
RILEY STREET	ALL	1-Nov	Anticipated 11/13-11/17
SALEM AVENUE	ALL	1-Nov	Anticipated 11/13-11/17
SPRUCE STREET	ALL	2-Nov	Anticipated 11/13-11/17
DELANO STREET	ALL	2-Nov	Anticipated 11/13-11/17
PHEASANT STREET	ALL	2-Nov	Anticipated 11/13-11/17
PARROTT STREET	ALL	2-Nov	Anticipated 11/13-11/17
ADAMSON STREET	ALL	2-Nov	Anticipated 11/13-11/17
AMES STREET	ALL	2-Nov	Anticipated 11/13-11/17
MELICK STREET	ALL	2-Nov	Anticipated 11/13-11/17
FAIRMONT AVENUE		2-Nov	Anticipated 11/13-11/17
DIXIE DRIVE	ALL	3-Nov	Anticipated 11/13-11/17
UNION STREET	ALL	3-Nov	Anticipated 11/13-11/17
GREENWAY DRIVE	ALL	3-Nov	Anticipated 11/13-11/17
BLACKJACK RD.	ALL	3-Nov	Anticipated 11/13-11/17
GLEN RD.	AS NEEDED	3-Nov	Anticipated 11/13-11/17
INDUSTRIAL PARK	ALL	3-Nov	Anticipated 11/13-11/17
COUNTRY CLUB EST.	Greenbrier Dr., Culbertson Dr., Wedgewood Dr.	3-Nov	Anticipated 11/13-11/17

<b>EAST END</b>		<b>THE SECOND AND THIRD MACHINES WILL MOVE FROM MAINS TO THE EAST END</b>	
HOWARD STREET	GAY TO DEAD END	1-Nov	Anticipated 11/14-11/17
PENNSYLVANIA AVE.	WILSON TO QUARRY	1-Nov	Anticipated 11/14-11/17
HARNWELL	ALL	1-Nov	Anticipated 11/14-11/17
ROUNDHOUSE LANE	ALL	1-Nov	Anticipated 11/14-11/17
WILSON STREET	ALL	1-Nov	Anticipated 11/14-11/17
LIBERTY STREET	ALL	1-Nov	Anticipated 11/14-11/17
COMPROMISE	ALL	1-Nov	Anticipated 11/14-11/17
SOUTH	ALL	1-Nov	Anticipated 11/14-11/17
QUARRY STREET	ALL	1-Nov	Anticipated 11/14-11/17
EAST SUGAR STREET	SANDUSKY TO PARK	1-Nov	Anticipated 11/14-11/17
ELLIOTT	ALL	3-Nov	Anticipated 11/14-11/17
THIRD STREET	ALL	3-Nov	Anticipated 11/14-11/17
MELTZER COURT	ALL	3-Nov	Anticipated 11/14-11/17
EAST HAMTRAMCK	SANDUSKY TO BRADDOCK ST.	3-Nov	Anticipated 11/14-11/17
EAST BURGESS	SANDUSKY TO SYCHAR	6-Nov	Anticipated 11/14-11/17
EAST PLEASANT	SANDUSKY TO CENTER RUN	7-Nov	Anticipated 11/14-11/17
LAMARTINE STREET	MULBERRY TO MCKENZIE - ALL	8-Nov	Anticipated 11/14-11/17
CURTIS STREET	ALL	8-Nov	Anticipated 11/14-11/17
ELIZABETH STREET	ALL	8-Nov	Anticipated 11/14-11/17
ANN STREET	ALL	8-Nov	Anticipated 11/14-11/17
WARDEN STREET	ALL	8-Nov	Anticipated 11/14-11/17
MCKENZIE STREET	WOOSTER TO HOWARD	Anticipated Nov 9-13	Anticipated 11/14-11/17
MCARTHUR STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
EAST STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
PARK STREET	HOWARD TO PLEASANT	Anticipated Nov 9-13	Anticipated 11/14-11/17
DIVISION STREET	HOWARD TO PLEASANT	Anticipated Nov 9-13	Anticipated 11/14-11/17
CLINTON STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
BOND STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
POTWIN STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
OAK STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
BOYNTON STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
N & S CATHERINE STREET	GAMBIER TO BOYLE	Anticipated Nov 9-13	Anticipated 11/14-11/17
GEORGE STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
GREER STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
BRADDOCK STREET	TO PLEASANT STREET	Anticipated Nov 9-13	Anticipated 11/14-11/17
BROWN STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
ROGERS STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
RINGOLD STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
CENTER STREET	GAMBIER TO COSHOCTON	Anticipated Nov 9-13	Anticipated 11/14-11/17
RUGGLES STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
CEDAR STREET	ALL	Anticipated Nov 9-13	Anticipated 11/14-11/17
LAWN AVENUE	E. HIGH TO CENTER RUN AT WEST	Anticipated Nov 9-13	Anticipated 11/14-11/17

OAK STREET EXT.	ALL	1-Nov	Anticipated 11/14-11/17
DUKE STREET	ALL	1-Nov	Anticipated 11/14-11/17
LAWN AVENUE	EAST OF CENTER RUN	1-Nov	Anticipated 11/14-11/17
WHITEHEIRS STREET	ALL	1-Nov	Anticipated 11/14-11/17
FLORENCE STREET	ALL	1-Nov	Anticipated 11/14-11/17
RINGWALT	ALL	1-Nov	Anticipated 11/14-11/17
CHESTNUT BLVD.	ALL	1-Nov	Anticipated 11/14-11/17
FRARY COURT	ALL	1-Nov	Anticipated 11/14-11/17
HIGHLAND DRIVE	ALL	1-Nov	Anticipated 11/14-11/17
MARITA	ALL	1-Nov	Anticipated 11/14-11/17
HIGHLAND COURT	ALL	1-Nov	Anticipated 11/14-11/17
HILLCREST	ALL	1-Nov	Anticipated 11/14-11/17
EDGEWOOD ROAD	(MARITA DR. TO COLVILLE RD.)	2-Nov	Anticipated 11/14-11/17
STEVENS STREET	ALL	2-Nov	Anticipated 11/14-11/17
VERNEDEALE DRIVE	ALL	2-Nov	Anticipated 11/14-11/17
TERYL DRIVE	ALL	2-Nov	Anticipated 11/14-11/17
UPPER GILCHRIST RD.	COSHOCTON TO NEW GAMBIER	3-Nov	Anticipated 11/14-11/17
EASTERN STAR RD.	ALL	3-Nov	Anticipated 11/14-11/17
VENTURE DR.	ALL	3-Nov	Anticipated 11/14-11/17
YAUGER ROAD	ALL	3-Nov	Anticipated 11/14-11/17
WOODLAKE TRAIL	ALL	3-Nov	Anticipated 11/14-11/17
DEER TRACE	ALL	3-Nov	Anticipated 11/14-11/17
MALLARD POINT	ALL	3-Nov	Anticipated 11/14-11/17
AUTUMN RUN	ALL	3-Nov	Anticipated 11/14-11/17
WILDWOOD LANE	ALL	3-Nov	Anticipated 11/14-11/17
SHALIMAR DRIVE	ALL	3-Nov	Anticipated 11/14-11/17
PLAZA DRIVE	ALL	6-Nov	Anticipated 11/14-11/17
EASTMOOR DRIVE	ALL	3-Nov	Anticipated 11/14-11/17
DOGWOOD TERRACE	ALL	6-Nov	Anticipated 11/14-11/17
UPLAND TERRACE	ALL	6-Nov	Anticipated 11/14-11/17
WOODSIDE DRIVE	ALL	6-Nov	Anticipated 11/14-11/17
VERNONVIEW DRIVE	ALL	6-Nov	Anticipated 11/14-11/17
EASTGATE DRIVE	ALL	6-Nov	Anticipated 11/14-11/17
HILLTOP DRIVE	ALL	6-Nov	Anticipated 11/14-11/17
BRADWACK	ALL	6-Nov	Anticipated 11/14-11/17
PARKVIEW	ALL	6-Nov	Anticipated 11/14-11/17
ORCHARD DRIVE	ALL	7-Nov	Anticipated 11/14-11/17
ORCHARD DR. WEST	ALL	7-Nov	Anticipated 11/14-11/17
PARK ROAD	ALL	8-Nov	Anticipated 11/14-11/17
LAURELWOOD	Laurel Ct., Laurelwood Dr., Laurel Valley Dr., Laurelhill Ct.	7-Nov	Anticipated 11/14-11/17
HUNTER'S RIDGE	Fox Chase Dr., Deer Run Ct.	8-Nov	Anticipated 11/14-11/17
CLAYPOOL	ALL	Anticipated Nov 9 or 13	Anticipated 11/14-11/17
CRAIG DRIVE	ALL	Anticipated Nov 9 or 13	Anticipated 11/14-11/17
BUCKINGHAM COURT	ALL	Anticipated Nov 9 or 13	Anticipated 11/14-11/17
KESTER DRIVE	ALL	Anticipated Nov 9 or 13	Anticipated 11/14-11/17
VAUGHN COURT	ALL	Anticipated Nov 9 or 13	Anticipated 11/14-11/17
COLVILLE ROAD	ALL	Anticipated Nov 9 or 13	Anticipated 11/14-11/17

<b>WEST END</b>	<b>THE FIRST MACHINE WILL MOVE FROM THE SOUTH END TO THE WEST END (ESTIMATED 2ND WEEK)</b>
-----------------	--

ARCH AVENUE	ALL
MAPLEWOOD AVE.	ALL
RIDGEWOOD AVE.	ALL
WEST SUGAR STREET	ADAMS TO RIVERSIDE DR.
WALNUT STREET	ADAMS TO MAPLE
WEST BURGESS	SANDUSKY TO GREENWOOD AVE.
WEST BURGESS	JEFFERSON TO GREENWOOD AVE.
WEST PLEASANT	SANDUSKY TO GREENWOOD AVE.
GREENWOOD AVE.	BURGESS TO DIKE
MECHANIC STREET	ALL
WEST STREET	ALL
NORTON STREET	ALL
LEWIS STREET	ALL
ADAMS	ALL
JEFFERSON	ALL
HARRISON STREET	ALL
JACKSON STREET	ALL
ELM STREET	ALL
LINCOLN STREET	ALL
MAPLE STREET	ALL
CHERRY STREET	ALL
RIVERSIDE DRIVE	ALL
FOUNTAIN STREET	ALL

6-Nov	Anticipated 11/20-11/22
6-Nov	Anticipated 11/20-11/22
6-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22
7-Nov	Anticipated 11/20-11/22

<b>NORTH END</b>		<b>THE SECOND AND THIRD MACHINES WILL MOVE FROM THE EAST END TO THE NORTH END (ESTIMATED 2ND WEEK)</b>	
MARION STREET	ALL	November 13-14	Anticipated 11/20-11/22
CHESTER STREET	ALL	November 13-14	Anticipated 11/20-11/22
FRANKLIN STREET	ALL	November 13-14	Anticipated 11/20-11/22
WASHINGTON STREET	ALL	November 13-14	Anticipated 11/20-11/22
MADISON STREET	ALL	November 13-14	Anticipated 11/20-11/22
MONROE	ALL	November 13-14	Anticipated 11/20-11/22
CHARLES	ALL	November 13-14	Anticipated 11/20-11/22
NORTON	ALL	November 13-14	Anticipated 11/20-11/22
NORTHWEST	ALL	November 13-14	Anticipated 11/20-11/22
SCOTT STREET	ALL	November 13-14	Anticipated 11/20-11/22
CALHOUN STREET	ALL	November 13-14	Anticipated 11/20-11/22
LOCUST STREET	ALL	November 13-14	Anticipated 11/20-11/22
COOPER STREET	ALL	November 13-14	Anticipated 11/20-11/22
PROSPECT STREET	ALL	November 13-14	Anticipated 11/20-11/22
PROSPECT ST. EXT.	ALL	November 13-14	Anticipated 11/20-11/22
COTTAGE STREET	ALL	November 13-14	Anticipated 11/20-11/22
COTTAGE ST. EXT.	ALL	November 13-14	Anticipated 11/20-11/22
SUNSET STREET	ALL	November 13-14	Anticipated 11/20-11/22
BELMONT AVE.	ALL	November 13-14	Anticipated 11/20-11/22
CASSILL STREET	ALL	November 13-14	Anticipated 11/20-11/22
NASH STREET	ALL	November 13-14	Anticipated 11/20-11/22
MILLER AVE.	ALL	November 13-14	Anticipated 11/20-11/22
ROSE AVE.	ALL	November 13-14	Anticipated 11/20-11/22
SHIRLEY AVE.	ALL	November 13-14	Anticipated 11/20-11/22
JAMES STREET	ALL	November 13-14	Anticipated 11/20-11/22
CLARENCE COURT	ALL	November 13-14	Anticipated 11/20-11/22
SWINGLE STREET	ALL	November 13-14	Anticipated 11/20-11/22
CRESTVIEW DRIVE	ALL	November 13-14	Anticipated 11/20-11/22
KIMBERLY DRIVE	ALL	November 13-14	Anticipated 11/20-11/22
OAKWAY DRIVE	ALL	November 13-14	Anticipated 11/20-11/22
CLEARVIEW	ALL	November 13-14	Anticipated 11/20-11/22
NORTHRIDGE	ALL	November 13-14	Anticipated 11/20-11/22
CLINTON ROAD	ALL	November 13-14	Anticipated 11/20-11/22
FEARN AVENUE	ALL	November 13-14	Anticipated 11/20-11/22
GRANGE AVENUE	ALL	November 13-14	Anticipated 11/20-11/22
PEARL AVENUE	ALL	November 13-14	Anticipated 11/20-11/22
BROOK RUN COURT	ALL	November 13-14	Anticipated 11/20-11/22
SNOWDEN	ALL	November 13-14	Anticipated 11/20-11/22
UPPER FREDERICKTOWN ROAD *(EAST SIDE ONLY)*	FROM CRESTVIEW DR. TO CLINTON RD.	November 13-14	Anticipated 11/20-11/22
LONGITUDE	ALL	November 13-14	Anticipated 11/20-11/22
LATITUDE	ALL	November 13-14	Anticipated 11/20-11/22

NORTHGATE DRIVE	ALL	November 13-14	Anticipated 11/20-11/22
MARMA DRIVE	ALL	November 13-14	Anticipated 11/20-11/22
EMMETT DRIVE	ALL	November 13-14	Anticipated 11/20-11/22
DECATUR DRIVE	ALL	November 13-14	Anticipated 11/20-11/22
MARCIA DRIVE	ALL	November 13-14	Anticipated 11/20-11/22
NUCE ROAD	ALL	November 13-14	Anticipated 11/20-11/22
FOLLIN AVE	ALL	November 13-14	Anticipated 11/20-11/22
TAYLOR ROAD	ALL	November 13-14	Anticipated 11/20-11/22
MCGIBNEY ROAD	Wooster Road to El Nido Ct	November 13-14	Anticipated 11/20-11/22
HIGHMEADOW LANE	ALL	November 13-14	Anticipated 11/20-11/22
YOAKUM DRIVE	ALL	November 13-14	Anticipated 11/20-11/22
OAK DRIVE	ALL	November 13-14	Anticipated 11/20-11/22
SYCHAR ROAD	ALL	November 13-14	Anticipated 11/20-11/22
BEECH STREET	ALL	November 13-14	Anticipated 11/20-11/22
MIAMI	ALL	November 13-14	Anticipated 11/20-11/22
POPLAR	ALL	November 13-14	Anticipated 11/20-11/22
SYCAMORE	ALL	November 13-14	Anticipated 11/20-11/22
ASH	ALL	November 13-14	Anticipated 11/20-11/22
HICKORY	ALL	November 13-14	Anticipated 11/20-11/22
LINDEN	ALL	November 13-14	Anticipated 11/20-11/22
OBERLIN	ALL	November 13-14	Anticipated 11/20-11/22
KENYON	ALL	November 13-14	Anticipated 11/20-11/22
DENNISON	ALL	November 13-14	Anticipated 11/20-11/22
E. LAMARTINE	SYCHAR TO N. CENTER ST. - ALL	November 13-14	Anticipated 11/20-11/22
N. ROGERS	ALL	November 13-14	Anticipated 11/20-11/22
N. CENTER	PLEASANT ST. TO ASH ST. - ALL	November 13-14	Anticipated 11/20-11/22
BRADDOCK	PLEASANT TO BOYLE	November 13-14	Anticipated 11/20-11/22
BOYLE STREET	ALL	November 13-14	Anticipated 11/20-11/22
MCKINLEY STREET	ALL	November 13-14	Anticipated 11/20-11/22
HARCOURT STREET	ALL	November 13-14	Anticipated 11/20-11/22
CLINTON STREET	ALL	November 13-14	Anticipated 11/20-11/22
SPRING STREET	ALL	November 13-14	Anticipated 11/20-11/22